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Date: 07/14/05 
Time: 11:00 
Place: CBS Support Center 
 
Attendees: 
 
Bob Bair  (OFM) 
Gordon Alston  
Myrian Myer   
Bill Starr  
Patricia Jackson 
Karen McBride 
Teresa Coppolino (NIST) 
Wende Wiles 
Ted Wolfgang   (NOAA) 
Bill Holdsworth 
Jim Aikman  (Census) 
Avis Merkl 
Sandy Walters  (EDA) 
Ghee Tara 
 
Key issues or topics addressed: 
 
Finance Business Case:  Team leaders are preparing a briefing for the CFO.  Cost issues 
need to be addressed.  Once the CFO approves the business case, the teams will need to 
develop a plan of action.  The teams also have started drafting a statement of objectives 
to define the scope of an IV&V of the business case. 
 
Web Migration Business Case:  The proof of concept project has been approved and 
there will be a meeting next week to discuss what parts of the system will be affected.  
The CSC wants to get a DBA perspective and also wants to determine what the project 
will test.  The end result of the proof of concept should be a proposal and cost estimate 
for full web migration. 
 
A contractor is conducting an IV&V on the business case and in their draft report has 
agreed with the recommended approach.  The contractor is concerned that the business 
case may understate migration costs because of the Kumeran code.  The initial draft 
report on the underlying code is due July 15th and a final draft is due August 5th. 
 
E-Travel:  SystaLex and EDS have submitted acceptable proposals to build the interface.  
Part of the SystaLex proposal is converting the APSI to TIBCO.  There is a 2-stage 
implementation with smaller bureaus going live in the Fall 2005 and remaining bureaus 
going live in Spring 2006.  The estimated cost for the implementation is $2 million and 
Jim Taylor has identified the funding but we are awaiting CFO approval.  There are 
timing issues with CSC access to EDS’s test environment and a security issue as the EDS 
system does not use a FIPS compliant connection.   
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CSTARS:  There has been successful connectivity testing between NIST-OCS-NIST but 
it did not work between NOAA-OCS-NIST.  Staffs are working to resolve the problem.  
The CO is giving Accenture 13 ARs (enhancements and rework) and Office of 
Acquisition Management will fund this activity.  We are awaiting Accenture response on 
whether they agree that some of the ARs are rework and not enhancements. 
 
Central Contractor Registry (CCR):   There are still outstanding code issues and the 
vendor, GCE, is addressing them.  The poor quality of GCE code is still a problem. 
 
Project Priorities:   Gordon and Patricia discussed the project priorities and handed out a 
copy of the forms we need filled out.  The CSC needs the bureaus to fill out a form for 
their top 5 priorities for category 3.  If bureaus disagree with the CSC’s category 1 and 
category 2 priorities, they should also document their reasoning on the forms. 
 
Action Item – Patricia will send out an electronic version of the priority document and 
form.  Please send comments to Patricia. 
 
Mass Reclass:  The planned delivery is December 1, which is very aggressive.  The first 
JAD session was July 13th. 
 
Trial Phase II:  The draft FRD will go to the bureaus on July 15th and there will be a 
walkthrough on July 21st.  The final FRD should go out August 15th. 
 
Reimbursable Agreements Phase III:  The FRD is on hold due to WIP issues and 
where to handle them. 
 
Financial Statement On Top Adjustment:  There was a meeting to determine where to 
make changes.  Staff are looking at options and will meet again on July 21st. 
 
Cost Allocation:  Bureaus are creating “As Is” documents. 
 
Maintenance Release:  There are 4 CSC programmers working on ARs.  We expect to 
complete 8 CFS ARs and some purchase card ARs. 
 
 
Bureau Activities: 
 
Census – TIBCO cannot receive data from OCS yet.   
 
NOAA – Promoting Trial into production this weekend and budget enhancement on 
August 1st.  NOAA identified a CCR security issue.  When the user is on a slow machine, 
the user ID and password are displayed.  GCE is working on the problem. 
 
NIST – Promoting Budget Enhancement and Trial the weekend of August 5th and Year-
End Close on September 25th. 
 
EDA – EDA has a new DBA and (s)he will work on implementing versions of CBS.  
EDA staff are working with NOAA on the transition. 
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Action Items 
 

1. Patricia Jackson – Will send out an electronic version of the project priority 
document and form.  Please send comments to Patricia. 

 
 
Dates of Next CBS Manager Meetings will be: 
 
August 18th – NIST 
September 8th – EDA 
October13th – Census 
November 10th – NOAA  
December 9th – CSC 


